
ID Task Name
1 Layer 0 Silicon
9 Freeze Mechanical Parameters
2 Release Sensors for Production
4 Release Analog Cables for Production
7 Release Hybrids for Production
5 All Analog Cables Delivered and Tested
3 All Sensors Delivered and Tested
8 All L0 Hybrids Delivered, Stuffed, and Tested
6 All Adapter Cards Delivered and Tested

10 Silicon L0 Module Production Complete
11 Layer 0 Silicon Detector Ready to Move to DAB
12 Trigger
14 L1 Trigger Cal-Trk Match Production and Testing Completed
16 L2 Silicon Track Trigger Production and Testing Complete
13 L1 Calorimeter Trigger Production And Testing Complete
17 L2 Beta Trigger Production And Testing Complete
18 L2 Trigger Upgrade Production and Testing Complete
15 L1 Central Track Trigger Production And Testing Complete
19 L1 Trigger Upgrade Production and Testing Complete
20 Online
21 Online System Production and Testing Complete
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